AMENDMENT NUMBER ONE
TO PROFESSIONAL SERVICES AGREEMENT
WITH
MICHAEL BAKER INTERNATIONAL, INC.

This Amendment Number One (“Amendment”) is made and entered into this 17th day of
December, 2019 (“Effective Date”), by and between the CITY OF COSTA MESA, a municipal
corporation (“City”), and MICHAEL BAKER INTERNATIONAL, INC., a Pennsylvania corporation
(“Consultant”).

WHEREAS, City and Consultant entered into an agreement on March 19, 2019 for
Consultant to provide environmental consulting services in connection with the One Metro West
project (the “Agreement”); and

WHEREAS, City and Consultant desire to amend the Scope of Services to include the
additional services set forth in Exhibit “A,” attached hereto and incorporated herein by this
reference; and

WHEREAS, City desires to increase Consultant's maximum compensation accordingly to
One Hundred Fifty-Three Thousand One Hundred Seventy-Five Dollars ($153,175.00).

NOW, THEREFORE, for valuable consideration, the receipt and sufficiency of which is
hereby acknowledged, the parties agree as follows:

1. The Scope of Services shall be amended to include the additional services set
forth in Exhibit A.

2. Section 2.1 of the Agreement shall be amended to reflect that Consultant's total
compensation shall not exceed One Hundred Fifty-Three Thousand One Hundred
Seventy-Five Dollars ($153,175.00). Consultant shall be paid according to the fee
schedule set forth in the Agreement and Exhibit A of this Amendment.

3. All terms not defined herein shall have the same meaning and use as set forth in
the Agreement.

4. All other terms, conditions, and provisions of the Agreement not in conflict with this
Amendment shall remain in full force and effect.

[Signatures appear on following page.]
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IN WITNESS WHEREOF, the parties hereto have caused this Amendment to be executed
by and through their respective authorized officers, as of the date first written above.
CITY OF COSTA MESA

_4_ Date:

ity Manage

CONSULTANT

M— Date: \74 \Q W\

Signature

Gt Vorres Vgl Vi Yrendd

Name and Title

ATTEST:

City Clerk (/

APPROVE TO FORM:

“«

7}/ Al}6rneV fﬁ(k

APPROVED AS TO INSURANCE:

Date: //7/2020

RigkMdrdgement

APPROVED AS TO CONTENT:

\477”44" Date: l!b!ww

Project Manager
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DEPARTMEINTAL APPROVAL.:

{ o
~ Date:  J-3-2©
Economic and yfevel‘pment Services
Director

APPROVED AS TO PURCHASING:

Yeluptoon w0200

Fmance irector
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EXHIBIT A
ADDITIONAL SERVICES



Michael Baker We Make a Difference

INTERNATIONAL

December 5, 2019

Minoo Ashabi, AIA
Principal Planner

City of Costa Mesa
77 Fair Drive

Costa Mesa, CA 92626

SUBJECT: Additional Work Request: Update to the Administrative Draft EIR for the One Metro
West Project

Dear Ms. Ashabi:

Michael Baker International (Michael Baker) is pleased to submit this scope of work for
Professional Services associated with the update to the Administrative Draft EIR for the One
Metro West Project located in Costa Mesa, California. This additional work request (AWR) is
based on recent receipt of the Administrative Draft EIR from the Applicant Team as well as the
current schedule necessary to be placed on the Measure Y ballot for 2019 election year. Please
refer to Exhibit A, Scope of Work, and Exhibit B, Fee, for our proposed scope of work and fee.

Should you have any questions or require additional information after reviewing the attached
scope of work, please do not hesitate to contact me at 949/855-5747 or e-mail at

kbogue@mbakerintl.com.

Sincerely,

Kristeﬂégﬂ\

Senior Associate/Project Manager
Michael Baker International

5 Hutton Centre Drive, Suite 500 | Santa Ana, CA 92707
MBAKERINTL.COM Office: 949.472.3505 | Fax: 949.472.8373
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EXHIBIT A
SCOPE OF WORK

Michael Baker international (Michael Baker) received a partial submittal of the Administrative Draft
EIR for the proposed One Metro West Project (project) from the project Applicant Team on
September 9, 2019. Based on the current Administrative Draft EIR, as well as the schedule
requirements to be eligible for the 2019 Measure Y Ballot, Michael Baker will complete the
following additional scope of work:

TASK 1.0: PROJECT MEETINGS

Ms. Kristen Bogue will attend meetings (in-person bi-weekly and conference calls bi-weekly) with
the project team until publishing the Draft EIR, then bi-weekly meetings until the EIR is certified.
For budgeting purposes, this scope of work assumes weekly meetings conducted to-date (22
meetings), as well as an additional 26 meetings (for a total of 48 hours). Should the City determine
that additional meetings beyond the meetings outlined above are necessary, services will be
provided under a separate scope of work on a time and materials basis.

TASK 2.0: PREPARATION OF SCREENCHECK DRAFT EIR
TASK 2.1: Project Description

Michael Baker will include additional detail in the project description in order to adequately
consider the project's full physical impacts on the environment. These additions include a
comprehensive description of the necessary General Plan Amendment and Zone Change
requirements for the project. Other additions include a full description of the development
potential that could be constructed under the proposed Specific Plan (including permitted and
conditionally permitted land uses), proposed development standards, and on- and off-site
transportation and infrastructure improvements.

TASK 2.2: Impact Analysis

Michael Baker will update each impact section to clearly state the physical environmental impacts
per Impact Statement and add the City's Standard Conditions of Approval where relevant.
Cumulative impacts will also be expanded upon to ensure that each topic considered in the Draft
EIR includes cumulative considerations. Michael Baker's graphic specialists will also prepare
appropriate Figures to support the impact analyses presented in the Draft EIR. This scope of
work also includes additional hours for Michael Baker staff to fully evaluate the aiternatives
analysis once provided by the Applicant Team. Specifically, this scope of work includes the
following:

¢ General formatting and consistency edits (e.g., impact conclusion consistency; updated
impact statement references; Appendix references; Plans, Policies, Programs [PPP]
references, and in-text/end of section references) throughout the Draft EIR;

¢ Add additional regulatory framework information (including applicable City of Costa Mesa
General Plan goals and policies and Municipal Code requirements) to support the impact
analysis;
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¢ Add the City’'s Standard Conditions of Approval (SCA) to the list of PPPs and cite
appropriately in the respective impact analysis;

o Where absent, cite relevant PPPs in impact analyses to substantiate a reduction in
impacts;

¢ Add impact analysis to the Cumulative Impacts discussion to ensure that each topic
discussed at the project-level is also considered in Cumulative Impacts;
Update Mitigation Measures to reflect necessary performance criteria;
Update the Alternatives Section to be consistent with the edits made to the Draft EIR
sections appropriately; and

e Update the Alternatives Section to reflect current project goals and objectives as well as
reasonable/feasible alternatives that reduce the significant and unavoidable impacts to
the extent possible.

¢ Incorporate updated Technical Reports into the Screencheck Draft EIR as revisions are
made.
Incorporate the Health Risk Assessment into the Air Quality Section.

¢ Include costs to cover additional overtime for staff to draft the Preliminary Draft EIR,
Public Review Draft EIR, and Response to Comments section of the Final EIR.

Traffic Impact Analysis/Parking Study Considerations. Michael Baker has retained Linscott, Law
& Greenspan, Engineers (LLG) to prepare technical peer review services for the Traffic Impact
Analysis and Parking Study. At the request of City staff, LLG has attended one public scoping
meeting and one project meeting to discuss the Traffic Impact Analysis. This additional scope of
work includes LLG attendance at three more meetings: Planning Commission (2 Public
Hearings), City Council (2 Public Hearings), and Bike Committee (1 Public Meeting).
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